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ESTIMATE RUN 10/02/2013

ESTIMATE SUMMARY 07:04:32

CONTID: C19144         ESTIMATE NO: 0004 PROG 2005

PCN: 19144-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 CPR INTERSTATE VARIOUS RAMP PERCENT TIME:

PROJECT NO: IM0253-226                    

R6 CPR INTERSTATE VARIOUS RAMP

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 10/02/2013 DATE TIME STARTED 06/05/2013

5670 FRANKLIN STREET DATE LET 03/14/2013 DATE WORK BEGAN 06/05/2013

 DATE AWARDED 03/21/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2013 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 06/05/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,324,074.07 PARTICIPATING $ $ 113,733.98

AWARD PROJECT AMT: 2,044,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.50

WORK DAYS

WORK DAYS

97.37%

61,208.75

113,733.98

113,733.98

113,733.98

$

$

$

$

2,262,865.32

0.00

2,262,865.32

0.00

2,262,865.32

-30,660.00

0.00

2,232,205.32

0.00

AMOUNT DUE 2,232,205.32 113,733.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 113,733.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

  

66.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 19144-BID    ESTIMATE RUN 10/02/2013

PROJECT: IM0253-226                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:04:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 10,924.440

1,376.670

202-00240  
 

49,204.4412,301.110

5,506.68

12,301.110

SY  

4.00000

0010 Muck Excavation 244.070

0.000

203-00100  
 

24,407.00244.070

0.00

244.070

CY  

100.00000

0015 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

0.000

CY  

68.00000

0020 Aggregate Bag 160.000

160.000

208-00035  
 

3,840.00320.000

1,920.00

320.000

LF  

12.00000

0025 Concrete Washout Structure 3.000

0.000

208-00045  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

60.00000

0040 Erosion Control Supervisor 19.000

10.000

208-00205  
 

1,015.0029.000

350.00

33.000

HOUR

35.00000

0045 *Replace Concrete Pavement 10,654.620

335.560

210-03100  
 

1,450,703.7610,990.180

44,293.92

10,990.180

SY  

132.00000

0050 Aggregate Base Course (Class 5) 4,297.180

100.410

304-05000  
 

167,108.424,397.590

3,815.58

4,397.590

TON 

38.00000

0055 *Hot Mix Asphalt (Patching) (Asphalt) 10.100

0.000

403-00720  
 

1,414.0010.100

0.00

10.100

TON 

140.00000
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PCN: 19144-BID    ESTIMATE RUN 10/02/2013

PROJECT: IM0253-226                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:04:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,056.910

0.000

403-34871  
 

77,566.621,056.910

0.00

1,200.000

TON 

73.39000

0065 *Sawing and Sealing Concrete Pavement Joints 2,179.500

760.500

412-14000  
 

11,760.002,940.000

3,042.00

3,140.000

LF  

4.00000

0070 *Routing and Sealing Concrete Pavement Cracks 40.000

0.000

412-15000  
 

400.0040.000

0.00

40.000

LF  

10.00000

0075 *Cross Stitching 518.000

-212.000

412-15050  
 

13,770.00306.000

-9,540.00

306.000

EACH

45.00000

0080 Hot Poured Concrete Joint Sealant 0.000

0.000

412-19000  
 

0.000.000

0.00

0.000

LF  

50.00000

0085 Concrete (Patching) 51.000

92.000

601-06150  
 

7,865.00143.000

5,060.00

143.000

SF  

55.00000

0090 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

350.00000

0095 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

3.50000

0100 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

100.00000

0105 *Mobilization 0.975

0.000

626-00000  
 

185,377.310.975

0.00

1.000

L S 

190,130.57000

0110 Public Information Services 0.750

0.250

626-01000  
 

2,200.001.000

550.00

1.000

L S 

2,200.00000
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PCN: 19144-BID    ESTIMATE RUN 10/02/2013

PROJECT: IM0253-226                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:04:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

30.000

GAL 

310.00000

0120 *Pavement Marking Paint (Low VOC Solvent Base) 70.290

54.120

627-00012  
 

11,196.90124.410

4,870.80

127.000

GAL 

90.00000

0125 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

492.000

SF  

12.00000

0130 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

846.000

SF  

12.00000

0135 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

120.000

SF  

25.00000

0140 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

0.000.000

0.00

320.000

SF  

21.00000

0145 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

10.000

HOUR

24.80000

0146 Uniformed Traf Ctrl PROJECT UNIFORM TRAFFIC CONTROL 551.100

0.000

630-00003  
 

31,826.03551.100

0.00

551.100

HOUR

57.75000

0150 *Traffic Control Vehicle 2.700

0.000

630-00004  
 

1,350.002.700

0.00

3.000

EACH

500.00000

0155 *Traffic Control Inspection 27.000

19.000

630-00007  
 

4,600.0046.000

1,900.00

73.000

DAY 

100.00000

0160 *Traffic Control Management 67.000

11.000

630-00012  
 

62,400.0078.000

8,800.00

81.000

DAY 

800.00000
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PCN: 19144-BID    ESTIMATE RUN 10/02/2013

PROJECT: IM0253-226                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:04:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

35.00000

0170 *Barricade (Type 3 M-A) (Temporary) 2.700

0.000

630-80335  
 

810.002.700

0.00

4.000

EACH

300.00000

0175 *Construction Traffic Sign (Panel Size A) 7.200

0.000

630-80341  
 

72.007.200

0.00

15.000

EACH

10.00000

0180 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

180.0018.000

0.00

20.000

EACH

10.00000

0185 *Construction Traffic Sign (Panel Size C) 18.000

0.000

630-80343  
 

180.0018.000

0.00

20.000

EACH

10.00000

0190 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

13.502.700

0.00

3.000

EACH

5.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

900.001.800

0.00

3.000

EACH

500.00000

0200 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

5.00000

0205 *Traffic Cone 247.500

0.000

630-80380  
 

247.50247.500

0.00

550.000

EACH

1.00000

0210 *Mobile Attenuator 28.000

97.000

630-85041  
 

55,625.00125.000

43,165.00

131.000

DAY 

445.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19144-BID    ESTIMATE RUN 10/02/2013

PROJECT: IM0253-226                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:04:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,172,032.48113,733.982,233,241.22CURRENT AMT0200 $ $ $

CAT NO0300 E-17-OX 

0250 Removal of Portions of Present Structure 7.510

0.000

202-00502  
 

45,060.007.510

0.00

7.510

CY  

6,000.00000

0255 Concrete (Patching) 395.870

0.000

601-06150  
 

21,772.85395.870

0.00

395.870

SF  

55.00000

CAT 66,832.850.0066,832.85CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0260 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0265 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000
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PCN: 19144-BID    ESTIMATE RUN 10/02/2013

PROJECT: IM0253-226                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:04:32

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 24,000.000.0024,000.00CURRENT AMT0400 $ $ $

$ 2,262,865.33113,733.98$2,324,074.07$CURRENT AMTPROJECT TOTAL


